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ESTIMATE RUN 06/12/2006

ESTIMATE SUMMARY 15:15:18

CONTID: C15374R        ESTIMATE NO: 0003 PROG 2002

PCN: 15374R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Dolores to Stoner Rockfall PERCENT TIME:

PROJECT NO: PLH 145A-038                  

Dolores to Stoner Rockfall

NAME OF ROAD: 145A

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

AIS CONSTRUCTION COMPANY PAY PERIOD ENDING 06/12/2006 DATE TIME STARTED 11/18/2005

PO BOX 24620 DATE LET 09/08/2005 DATE WORK BEGAN 04/22/2006

 DATE AWARDED 09/15/2005 DATE TIME STOPPED 05/30/2006

 DATE CONTRACT EXECUTED 11/17/2005 DATE ACCEPTED 05/30/2006

VENTURA CA 93002-4620805 643 6996 DATE NOTICE TO PROCEED 11/18/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 367,376.34 PARTICIPATING $ $ 31,966.00

AWARD PROJECT AMT: 218,355.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.48

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

6/2/2006 ??:??:??

5/19/2006 ??:??:??

100.88%

-3,250.00

31,966.00

31,966.00

31,966.00

$

$

$

$

370,626.34

0.00

370,626.34

0.00

370,626.34

-3,275.33

0.00

367,351.01

0.00

AMOUNT DUE 367,351.01 31,966.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 31,966.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

194.0
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PCN: 15374R-BID   ESTIMATE RUN 06/12/2006

PROJECT: PLH 145A-038                  ESTIMATE NO: 0003 15:15:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 ROCK SCALING 87.800 87.800

HOUR 0.000 0.00

525.00000 87.800 46,095.00

203-00598  
 

0010 BLADING 0.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01500  
 

0015 TRUCK (DUMP) 118.000 118.000

HOUR 0.000 0.00

110.00000 118.000 12,980.00

203-01582  
 

0020 FRONT END LOADER (RUBBER TIRE) 153.300 153.300

HOUR 0.000 0.00

135.00000 153.300 20,695.50

203-01590  
 

0025 MECHANIZED SCALING 150.300 150.300

HOUR 0.000 0.00

400.00000 150.300 60,120.00

203-02315  
 

0030 *EROSION LOG 293.000 293.000

LF  0.000 0.00

5.50000 293.000 1,611.50

208-00005  
 

0035 *EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

1,500.00000 1.000 1,500.00

208-00200  
 

0040 *SEEDING (NATIVE) (HYDRAULIC) 2.000 2.000

ACRE 0.000 0.00

500.00000 2.000 1,000.00

212-00007  
 

0045 *MULCHING (HYDRAULIC) 2.000 2.000

ACRE 0.000 0.00

450.00000 2.000 900.00

213-00011  
 

0050 *MULCH TACKIFIER 900.000 900.000

LB  0.000 0.00

2.50000 900.000 2,250.00

213-00061  
 

0055 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

100.00000 0.000 0.00

403-00720  
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PCN: 15374R-BID   ESTIMATE RUN 06/12/2006

PROJECT: PLH 145A-038                  ESTIMATE NO: 0003 15:15:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 FENCE (PLASTIC) 0.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

607-11525  
 

0065 WIRE MESH 36,420.000 36,420.000

SF  0.000 0.00

3.75000 36,420.000 136,575.00

607-55100  
 

0070 *MOBILIZATION 1.000 0.992

L S 0.008 160.00

20,000.00000 1.000 20,000.00

626-00000  
 

0075 PAVEMENT MARKING PAINT 14.000 14.000

GAL 0.000 0.00

195.00000 14.000 2,730.00

627-00001  
 

0080 *FLAGGING 679.250 679.250

HOUR 0.000 0.00

29.00000 679.250 19,698.25

630-00000  
 

0085 *TRAFFIC CONTROL INSPECTION 12.000 12.000

DAY 0.000 0.00

115.00000 12.000 1,380.00

630-00007  
 

0090 *TRAFFIC CONTROL MANAGEMENT 29.000 29.000

DAY 0.000 0.00

360.00000 29.000 10,440.00

630-00012  
 

0095 *FLASHING BEACON (PORTABLE) 2.000 1.800

EACH 0.200 120.00

600.00000 2.000 1,200.00

630-80001  
 

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 7.200

EACH 0.800 24.00

30.00000 8.000 240.00

630-80341  
 

0105 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.000 49.500

EACH 21.500 1,290.00

60.00000 71.000 4,260.00

630-80342  
 

0110 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000

SF  0.000 0.00

13.00000 0.000 0.00

630-80344  
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PCN: 15374R-BID   ESTIMATE RUN 06/12/2006

PROJECT: PLH 145A-038                  ESTIMATE NO: 0003 15:15:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *DRUM CHANNELIZING DEVICE 39.000 35.100

EACH 3.900 195.00

50.00000 39.000 1,950.00

630-80360  
 

0120 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 15.000 13.500

EACH 1.500 75.00

50.00000 15.000 750.00

630-80363  
 

0125 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 0.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

630-80365  
 

0130 *TRAFFIC CONE 25.000 22.500

EACH 2.500 30.00

12.00000 25.000 300.00

630-80380  
 

0135 F/A ANTICIPATED CMO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0140 F/A MINOR CONTRACT REVISIONS 5,750.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0145 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0150 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0155 F/A EROSION CONTROL 904.590 904.590

F A 0.000 0.00

1.00000 904.590 904.59

700-70380  
 

0185 SEEDING (NATIVE) (HYDRAULIC) ADDED QUANTITY 2.500 2.500

ACRE 0.000 0.00

1,360.00000 2.500 3,400.00

212-00007  
 

0190 SOIL PREPARATION (SPECIAL) 2.500 2.500

ACRE 0.000 0.00

1,020.00000 2.500 2,550.00

212-00047  
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PCN: 15374R-BID   ESTIMATE RUN 06/12/2006

PROJECT: PLH 145A-038                  ESTIMATE NO: 0003 15:15:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 MULCHING (HYDRAULIC) ADDED QUANTITY 2.500 2.500

ACRE 0.000 0.00

1,422.00000 2.500 3,555.00

213-00011  
 

0200 ADDED ITEM (DOLLAR)/ (HELICOPTER) 4,141.500 4,141.500

DOL 0.000 0.00

1.00000 4,141.500 4,141.50

900-00006  
 

0210 MOBILIZATION ADDED WORK / ADDED TIME 0.000 0.992

L S 0.008 72.00

9,000.00000 1.000 9,000.00

626-00000  
 

0220 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - MISSING 
DOCUMENTATION

0.000 -30,000.000

DOL 30,000.000 30,000.00

1.00000 0.000 0.00

900-00006  
 

CAT 0200 $31,966.00 370,226.34CURRENT AMT 366,976.34 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0160 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

400.00000 1.000 400.00

620-00020  
 

CAT 0400 $0.00 400.00CURRENT AMT 400.00 $$

PROJECT TOTAL 31,966.00 $ 370,626.34CURRENT AMT 367,376.34 $$


